

Agenda Item 1-C

IESBA Work Plan 2015-2017¹

PROJECTS/ITEMS		Jun/Jul-2015		Sept 2015		Nov/Dec-2015			Mar-2016
NOCLAR	PIOB June 2015		CAG Sept 2015		PIOB Oct 2015	Full review	PIOB Dec 2015	CAG March 2016	Approve close-off ²
Long Association		Issues		Update		Approve close-off			Approve ED restructured text
Structure of the Code 1		First read		Second read		Approve ED 1			
Structure of the Code 2									Discussion
Safeguards		Issues		First read		Approve ED			
Part C – Phase I		Full review ED responses (Section 320)				First read post-ED (Section 320) and full review ED responses (Section 370)			Approve close-off
New work stream (TBD) ³									Discussion

OTHER INITIATIVE	Jun/Jul-2015	Sept 2015	Nov/Dec-2015	Mar-2016
Emerging Issues and outreach	Discussion		Discussion	

¹ This work plan is provided for information only. Timelines of projects and work streams are tentative and subject to change depending on progress of Board deliberations.

² Approval of final text under current structure and drafting conventions.

³ TBD: To be determined

IESBA Work Plan 2015-2017
IESBA Meeting (June/July 2015)

PROJECTS/ITEMS		Jun-2016			Sep-2016		Dec-2016	
NOCLAR	PIOB March 2016	Approve ED restructured text	PIOB June 2016	CAG Sept 2016		PIOB Sept 2016	Full review ED comments restructured text	PIOB Dec 2016
Long Association							Full review ED comments restructured text	
Structure of the Code 1		Full review ED 1 responses			First read post-ED		Approve final	
Structure of the Code 2		Approve ED 2					Full review ED 2 responses	
Safeguards		Full review ED responses			First read post-ED		Second read post-ED	
Part C – Phase I		Approve ED restructured Phase I					Full review ED comments restructured Phase I	
Part C – Phase II					Issues		First read	
New work stream 1 (TBD)		Approve project proposal			Issues		Issues	
Strategy and Work Plan 2014-2018		Mid-cycle strategy review						
Strategy and Work Plan 2019-2023							Approve survey	

OTHER INITIATIVE	Jun-2016	Sep-2016	Dec-2016
Emerging Issues and outreach	Discussion		Discussion

IESBA Work Plan 2015-2017
IESBA Meeting (June/July 2015)

PROJECTS/ITEMS		Mar-2017		Jun-2017			Sep-2017	
NOCLAR	CAG March 2017	Approve restructured text	PIOB March 2017		PIOB June 2017	CAG Sept 2017		PIOB Sept 2017
Long Association		Approve restructured text						
Structure of the Code 2		Approve final						
Safeguards		Approve final						
Part C – Phase I		Approve final Phase I						
Part C – Phase II		Approve ED					Full review ED responses	
New work stream 1 (TBD)				First read			Second read	
New work stream 2 (TBD)				Discussion			Approve project proposal	
Strategy and Work Plan 2019-2023		Full review survey responses		First read consultation paper			Approve consultation paper	

OTHER INITIATIVE	Mar-2017	Jun-2017	Sep-2017
Emerging Issues and outreach		Discussion	